
006i'7Y6
Change Number Federal Facility Agreement and Consent Order

Change Control Form
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Date:

M-15-01-OS March 18, 2004

Originator: Bryan Foley, RL/Dale Jackson, RL Phone: 509-376-7087/509-376-8806

Class of Change:
,,	 [ ] I — Signatories [ X] II - Executive Manager [ ] III - Project Manager

Change Title:
Establish Interim Milestones for the 200-PW-1 Plutonium/Organic-Rich, 200-PW-3 Organic-Rich, and 200-PW-6 Plutonium-Rich
Process Condensate/Process Waste Group Operable Units RI/FS
Des cri tion/Justification of Change:
As speci fied in the Tri-Party Agreement Action Plan, Section 11.6, Other Work Plans and Supporting Schedules, work plans must
specify interim milestones for the OU that identify completion dates for major tasks and deliverables specified in the work plans.
Tri-Party Agreement Interim Milestones are proposed for an RI and Feasibility Study/Proposed Plan. These milestones are
consistent with the interim milestones established during the Central Plateau negotiations in June 202.

Modifications/deletions are denoted using 	 ;additions are denoted with sl,ailtp„g

Milestone	 Completion
Number	 Description	 Date

A1-015-45A:	 ti^ubmtt'Plutontutn/Organic-Rich OU Remedial Investigation:;
Rport including the PastTPmctice Waste Sites in the 200-PW-.:,

Plutomum/Orgamc -Rich Process Condensate/Process Waste Group,

OU, 200 PW3 3 Organic-Rich Process Condensate/Process Wae
1 00 PW-6 Plutonium-Rich Process Condensate

M-015 45	 J	 Subt `	 Iuton um^Q,gatn -Rich OU Feasibility Study and Proposed ; 	 ` `9,
}

Plan trtcluding the Past Practice Waste Sites in the 200-PW=1 OU
Phitonium/Organic-Rich Process Condensate/Process Waste Group

L

°OU, 200-P`4'-3 Organic-Rich Process Condensate/ ,rocess Waste
-PWPlutotuutnroup OU and 200-6	 -Rich Procesondensate%

Process Waste Group OU 	 MAY' J 3 2004

EEDMC
Impact of Change:
Interim milestones are consistent with Tri-Party Agreement Major Milestone M-015-OOC, Complete all 200 Area Non- Tank Farin
OU Pre-ROD Site Investigations under Approved Work Plan Schedules, due December 31, 2008.
Affected Documents:
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).

Approvals:
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Date

^ YApproved _ Disapproved
Joel 114bdon, RL I	 MIT Re resentative
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Date

_ Approved Disapproved
.James E. Ras, ussen, ORP IAMIT 	 e resentative
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ate

. Approved _ Disapproved
Nick	 eto, EPA IAMIT Representative

Date
_ Approved _ Disapproved

Michael A. Wilson, Ecology IAMIT Representative
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